
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/10/2021

ESTIMATE SUMMARY 09:17:29

CONTID: C21432         ESTIMATE NO: 0011 PROG 2005

PCN: 21432-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I76/SH52 HUDSON INTERCHANGE PERCENT TIME:

PROJECT NO: IM0761-226                    

I76/SH52 HUDSON INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,787,994.39 PARTICIPATING $ $ 497,223.13

AWARD PROJECT AMT: 11,765,116.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-11,119.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.64

WORK DAYS

WORK DAYS

65.07%

4,467,097.55

497,223.13

486,103.28

486,103.28

$

$

$

$

8,320,896.84

0.00

8,320,896.84

236,511.78

8,557,408.62

-176,476.74

0.00

8,380,931.88

0.00

AMOUNT DUE 8,380,931.88 486,103.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 486,103.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

180.5 TIME ALLOW: 275

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

04/30/2021

04/02/2020

04/16/2020

05/08/2020

06/01/2020
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.200

201-00000  
 

29,999.991.000

6,000.00

1.000

L S 

29,999.99000

0010 Removal of Tree 9.000

0.000

202-00010  
 

4,860.009.000

0.00

10.000

EACH

540.00000

0015 Removal of Inlet 3.000

0.000

202-00019  
 

2,814.003.000

0.00

5.000

EACH

938.00000

0020 Removal of Manhole 1.000

0.000

202-00021  
 

1,177.001.000

0.00

1.000

EACH

1,177.00000

0025 Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

978.002.000

0.00

4.000

EACH

489.00000

0030 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

1,611.00000

0035 Removal of Pipe 553.000

151.000

202-00035  
 

13,368.96704.000

2,867.49

776.000

LF  

18.99000

0040 Removal of End Section 12.000

2.000

202-00037  
 

3,234.1414.000

462.02

15.000

EACH

231.01000

0045 *Removal of Fiber Optic Cable 1,742.000

0.000

202-00055  
 

2,247.181,742.000

0.00

5,450.000

LF  

1.29000

0050 Removal of Concrete Median Cover Material 146.000

0.000

202-00190  
 

293.46146.000

0.00

327.000

SY  

2.01000

0055 Removal of Sidewalk 8.000

0.000

202-00200  
 

44.008.000

0.00

278.000

SY  

5.50000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

134.000

LF  

10.50000

0065 Removal of Curb and Gutter 1,376.000

197.000

202-00203  
 

2,674.101,573.000

334.90

2,737.000

LF  

1.70000

0070 Removal of Concrete Curb Ramp 3.000

0.000

202-00206  
 

47.973.000

0.00

43.000

SY  

15.99000

0075 Removal of Concrete Pavement 11,460.000

669.000

202-00210  
 

111,586.8012,129.000

6,154.80

12,213.000

SY  

9.20000

0080 Removal of Asphalt Mat 17,523.000

309.000

202-00220  
 

65,978.4017,832.000

1,143.30

22,279.000

SY  

3.70000

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,181.000

SY  

7.71000

0090 *Removal of Pavement Marking 4,149.000

412.000

202-00250  
 

4,834.664,561.000

436.72

32,300.000

SF  

1.06000

0095 *Removal of Light Standard 8.000

0.000

202-00700  
 

5,596.808.000

0.00

14.000

EACH

699.60000

0100 *Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

2.000

EACH

657.20000

0105 *Removal of Ground Sign 56.000

0.000

202-00810  
 

8,904.0056.000

0.00

79.000

EACH

159.00000

0110 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

104.94000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 637.000

0.000

202-01000  
 

1,955.59637.000

0.00

637.000

LF  

3.07000

0120 *Removal of Guardrail Type 3 972.000

13.000

202-01130  
 

2,659.50985.000

35.10

985.000

LF  

2.70000

0125 Removal of Guardrail Type 7 327.000

0.000

202-01170  
 

6,209.73327.000

0.00

350.000

LF  

18.99000

0130 *Removal of End Anchorage 8.000

1.000

202-01300  
 

2,098.809.000

233.20

9.000

EACH

233.20000

0135 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

472.00000

0140 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

6.000

EACH

582.00000

0145 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

770.00000

0150 Unsuitable Material 330.000

0.000

203-00050  
 

13,200.00330.000

0.00

1,000.000

CY  

40.00000

0155 *Embankment Material (Complete In Place) 50,759.000

0.000

203-00060  
 

880,668.6550,759.000

0.00

58,002.000

CY  

17.35000

0160 Rock Removal 0.000

7.000

203-00450  
 

805.007.000

805.00

7.000

EACH

115.00000

0165 Blading 13.000

7.000

203-01500  
 

2,100.0020.000

735.00

40.000

HOUR

105.00000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

105.00000

0175 Combination Loader 1.000

0.000

203-01594  
 

105.001.000

0.00

40.000

HOUR

105.00000

0180 *Potholing 144.250

17.250

203-01597  
 

31,670.15161.500

3,382.73

200.000

HOUR

196.10000

0185 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

85.000

CY  

14.00000

0190 *Structure Backfill (Class 1) 29.000

0.000

206-00100  
 

1,998.1029.000

0.00

70.000

CY  

68.90000

0195 Structure Backfill (Class 2) 0.000

20.000

206-00200  
 

200.0020.000

200.00

20.000

CY  

10.00000

0200 Mechanical Reinforcement of Soil 7.000

0.000

206-00360  
 

148.407.000

0.00

70.000

CY  

21.20000

0205 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

6.000

CY  

197.72000

0210 *Shoring (Area 3) 1.000

0.000

206-01783  
 

6,200.001.000

0.00

1.000

L S 

6,200.00000

0215 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

820.000

CY  

11.00000

0220 Stockpile Wetland Topsoil 115.000

0.000

207-00310  
 

1,378.85115.000

0.00

820.000

CY  

11.99000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Erosion Log Type 1 (12 Inch) 9,070.000

650.000

208-00002  
 

38,005.209,720.000

2,541.50

11,860.000

LF  

3.91000

0230 *Aggregate Bag 245.000

0.000

208-00035  
 

1,558.20245.000

0.00

384.000

LF  

6.36000

0235 Concrete Washout Structure 3.000

0.000

208-00045  
 

8,745.003.000

0.00

3.000

EACH

2,915.00000

0240 *Storm Drain Inlet Protection (Type I) 35.000

0.000

208-00051  
 

233.8035.000

0.00

197.000

LF  

6.68000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

117.66000

0250 *Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

591.482.000

0.00

10.000

EACH

295.74000

0255 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

1,959.001.000

0.00

3.000

EACH

1,959.00000

0260 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

106.002.000

0.00

60.000

HOUR

53.00000

0265 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

424.002.000

0.00

60.000

HOUR

212.00000

0270 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

159.00000

0275 Erosion Control Management 104.000

21.000

208-00207  
 

13,250.00125.000

2,226.00

275.000

DAY 

106.00000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset TV Cameras 1.000

0.000

210-00473  
 

700.661.000

0.00

1.000

EACH

700.66000

0285 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

3,962.281.000

0.00

1.000

EACH

3,962.28000

0290 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

11.000

EACH

1,189.32000

0295 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

424.00000

0300 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

709.14000

0305 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

10.39000

0310 Adjust Manhole 1.000

0.000

210-04010  
 

530.001.000

0.00

7.000

EACH

530.00000

0315 Modify Inlet 1.000

0.000

210-04020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0320 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

11.000

EACH

530.00000

0325 *Seeding (Native) 7.680

0.000

212-00006  
 

3,840.847.680

0.00

21.300

ACRE

500.11000

0330 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.500

ACRE

3,084.60000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Conditioning 6.780

0.000

212-00032  
 

15,631.296.780

0.00

21.800

ACRE

2,305.50000

0336 Soil Conditioning Added by MCR #1 Line #8 0.900

0.000

212-00032  
 

2,925.000.900

0.00

2.000

ACRE

3,250.00000

0340 *Mulching (Weed Free) 6.180

0.000

213-00003  
 

3,390.046.180

0.00

81.900

ACRE

548.55000

0345 *Spray-on Mulch Blanket 0.200

0.000

213-00012  
 

876.090.200

0.00

0.250

ACRE

4,380.45000

0350 *Mulch Tackifier 1,600.000

0.000

213-00061  
 

3,760.001,600.000

0.00

3,680.000

LB  

2.35000

0355 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

7,405.000

0.000

216-00201  
 

18,068.207,405.000

0.00

16,633.000

SY  

2.44000

0360 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

265.00000

0365 *Removal of Nests 1.000

0.000

240-00010  
 

115.391.000

0.00

20.000

HOUR

115.39000

0370 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,492.480.500

0.00

1.000

L S 

2,984.96000

0375 Aggregate Base Course (Class 6) 5,613.000

581.000

304-06007  
 

307,841.806,194.000

28,875.70

12,000.000

CY  

49.70000

0380 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

270.000

CY  

71.00000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

10,341.000

SY  

3.50000

0390 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

7,373.000

0.000

310-00610  
 

36,865.007,373.000

0.00

7,373.000

SY  

5.00000

0395 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

0.000

310-00614  
 

0.000.000

0.00

3,103.000

SY  

8.50000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 83.730

8.230

403-00720  
 

13,403.1791.960

1,199.52

212.000

TON 

145.75000

0405 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 760.000

0.000

403-33841  
 

93,449.60760.000

0.00

760.000

TON 

122.96000

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 156.970

0.000

403-34871  
 

21,580.24156.970

0.00

1,028.000

TON 

137.48000

0415 *Concrete Pavement (Patching) 177.000

0.000

412-00190  
 

23,094.96177.000

0.00

250.000

SY  

130.48000

0420 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

38.000

SY  

52.88000

0425 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

2,232.000

SY  

110.64000

0430 *Concrete Pavement (9 Inch) 30,119.000

1,173.000

412-00900  
 

1,885,343.0031,292.000

70,673.25

36,648.000

SY  

60.25000

0430 MATERIAL ALLOWANCE Dowel Bars 6,528.987

-1,172.998

18,913.075,355.989

-4,142.09SY  

3.53120
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

2,465.000

SY  

66.51000

0435 MATERIAL ALLOWANCE Dowel Bars 2,465.000

0.000

7,425.592,465.000

0.00SY  

3.01241

0436 Conc Safety Edge Added by MCR #1 Line #3 6,934.000

713.000

412-02000  
 

24,852.757,647.000

2,317.25

7,647.000

LF  

3.25000

0437 Added Item (Lump Sum)/ Added by MCR #1 Line #6 1.000

0.000

900-00014  
 

2,700.001.000

0.00

1.000

L S 

2,700.00000

0440 Geomembrane 102.000

0.000

420-00000  
 

540.60102.000

0.00

225.000

SY  

5.30000

0445 Geotextile (Drainage) (Class 1) 598.000

0.000

420-00112  
 

908.96598.000

0.00

679.000

SY  

1.52000

0450 *Drilled Shaft (24 Inch) 12.000

0.000

503-00024  
 

4,197.6012.000

0.00

12.000

LF  

349.80000

0455 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

367.82000

0460 *Block Facing 199.000

0.000

504-04410  
 

16,558.79199.000

0.00

225.000

SF  

83.21000

0465 Riprap (6 Inch) 79.000

0.000

506-00206  
 

10,823.7979.000

0.00

79.000

CY  

137.01000

0470 Soil Riprap (9 Inch) 155.000

0.000

506-00409  
 

15,965.00155.000

0.00

155.000

CY  

103.00000
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PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

14.000

TON 

424.00000

0480 *Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

165.000

LF  

271.47000

0485 Concrete Class B 8.100

0.000

601-01000  
 

2,575.808.100

0.00

23.000

CY  

318.00000

0490 Concrete Class B (Miscellaneous) 1.500

0.000

601-01025  
 

477.001.500

0.00

5.000

CY  

318.00000

0495 *Concrete Class D 7.300

0.000

601-03000  
 

9,865.957.300

0.00

7.300

CY  

1,351.50000

0500 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,156.000

LB  

1.05000

0505 15 Inch Reinforced Concrete Pipe (Complete In Place) 85.000

0.000

603-01155  
 

7,055.0085.000

0.00

132.000

LF  

83.00000

0510 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

4.000

LF  

470.00000

0515 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

34.000

LF  

231.99000

0516 36 In RCP (CIP) Added by MCR #1 Line #2 136.000

0.000

603-01365  
 

36,040.00136.000

0.00

136.000

LF  

265.00000

0520 48 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01485  
 

20,880.0024.000

0.00

24.000

LF  

870.00000
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CUMULATIVE
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0521 36 In RCES Added by MCR #1 Line #2 2.000

0.000

603-05036  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0525 48 Inch Reinforced Concrete End Section 3.000

0.000

603-05048  
 

9,654.003.000

0.00

3.000

EACH

3,218.00000

0530 24 Inch Corrugated Steel Pipe 12.000

0.000

603-10240  
 

2,556.1212.000

0.00

12.000

LF  

213.01000

0535 36 Inch Corrugated Steel Pipe 14.000

0.000

603-10360  
 

2,114.0014.000

0.00

39.000

LF  

151.00000

0540 24 Inch Steel End Section 1.000

0.000

603-30024  
 

616.001.000

0.00

1.000

EACH

616.00000

0545 36 Inch Steel End Section 2.000

0.000

603-30036  
 

2,258.002.000

0.00

3.000

EACH

1,129.00000

0550 12 Inch Plastic Pipe 11.000

0.000

603-50012  
 

1,705.1111.000

0.00

11.000

LF  

155.01000

0551 12 In Plastic Pipe Added by MCR #1 Line #5 91.000

0.000

603-50012  
 

6,370.0091.000

0.00

91.000

LF  

70.00000

0555 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,713.00000

0560 *Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

20,030.002.000

0.00

2.000

EACH

10,015.00000

0565 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

5,751.00000
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0570 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,422.001.000

0.00

1.000

EACH

5,422.00000

0575 *Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

1.000

EACH

6,914.01000

0580 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

28,276.004.000

0.00

4.000

EACH

7,069.00000

0585 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

8,974.691.000

0.00

2.000

EACH

8,974.69000

0590 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

1.000

EACH

12,301.00000

0595 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

3.000

EACH

10,724.99000

0600 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

26,305.942.000

0.00

2.000

EACH

13,152.97000

0605 *Manhole Slab Base (5 Foot) 1.000

1.000

604-30005  
 

11,212.022.000

5,606.01

2.000

EACH

5,606.01000

0610 Manhole Slab Base (10 Foot) 4.000

1.000

604-30010  
 

29,865.005.000

5,973.00

8.000

EACH

5,973.00000

0615 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

11,256.022.000

0.00

2.000

EACH

5,628.01000

0616 MH Box Base (10 Ft) Added by MCR #1 Line #9 0.000

0.000

604-31010  
 

0.000.000

0.00

0.000

EACH

10,495.00000
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0620 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

6,857.141.000

0.00

3.000

EACH

6,857.14000

0620 MATERIAL ALLOWANCE Manhole ITS 2.000

0.000

7,260.002.000

0.00EACH

3,630.00000

0625 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 578.000

172.000

606-00302  
 

23,017.50750.000

5,278.68

750.000

LF  

30.69000

0630 *End Anchorage Type 3D 2.000

1.000

606-01340  
 

3,164.103.000

1,054.70

4.000

EACH

1,054.70000

0635 *Transition Type 3G 4.000

0.000

606-01370  
 

9,815.604.000

0.00

5.000

EACH

2,453.90000

0640 *Transition Type 3H 2.000

1.000

606-01380  
 

3,259.503.000

1,086.50

4.000

EACH

1,086.50000

0645 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

13,271.204.000

0.00

4.000

EACH

3,317.80000

0650 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,572.20000

0651 Corner and Line Br Post Added by MCR #1 Line #7 0.000

0.000

607-00010  
 

0.000.000

0.00

7.000

EACH

370.05000

0652 Fence BW MP Added by MCR #1 Line #7 0.000

0.000

607-01000  
 

0.000.000

0.00

302.000

LF  

3.76000

0655 *Fence (Plastic) 2,134.000

0.000

607-11525  
 

11,075.462,134.000

0.00

2,134.000

LF  

5.19000
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0656 Fence CL (72 In) Added by MCR #1 Line #4 0.000

0.000

607-53172  
 

0.000.000

0.00

310.000

LF  

26.13000

0657 Road Closure Gate Added by CMO #2 0.000

0.000

607-60620  
 

0.000.000

0.00

6.000

EACH

17,104.20000

0657 MATERIAL ALLOWANCE Road Closure Gate 4.000

0.000

24,920.004.000

0.00EACH

6,230.00000

0657 MATERIAL ALLOWANCE Road Closure Gate 2.000

0.000

13,080.002.000

0.00EACH

6,540.00000

0660 *Concrete Sidewalk (Special) 0.000

181.000

608-00005  
 

15,444.73181.000

15,444.73

188.000

SY  

85.33000

0665 *Concrete Sidewalk (6 Inch) 0.000

1,501.000

608-00006  
 

70,006.641,501.000

70,006.64

3,015.000

SY  

46.64000

0670 *Concrete Curb Ramp 0.000

148.000

608-00010  
 

31,376.00148.000

31,376.00

430.000

SY  

212.00000

0675 *Curb and Gutter Type 2 (Section I-B) 2,556.000

229.000

609-21010  
 

79,706.702,785.000

6,553.98

4,517.000

LF  

28.62000

0680 *Curb and Gutter Type 2 (Section I-M) 162.000

0.000

609-21011  
 

4,808.16162.000

0.00

745.000

LF  

29.68000

0685 *Curb and Gutter Type 2 (Section II-B) 3,508.000

12.000

609-21020  
 

108,204.803,520.000

368.88

5,734.000

LF  

30.74000

0690 *Curb and Gutter Type 2 (Section II-M) 66.000

0.000

609-21021  
 

2,238.7266.000

0.00

66.000

LF  

33.92000
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0695 *Curb and Gutter Type 2 (Special) 424.000

0.000

609-21900  
 

15,280.96424.000

0.00

824.000

LF  

36.04000

0700 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

68.000

LF  

51.94000

0705 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

18,450.000

SF  

8.48000

0710 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

5,136.000

SF  

9.54000

0715 *Delineator (Flexible) (Surface Mounted) 10.000

0.000

612-00039  
 

1,272.0010.000

0.00

11.000

EACH

127.20000

0720 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

99.000

EACH

116.60000

0725 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

27.000

EACH

118.72000

0730 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

27.000

EACH

120.84000

0735 *Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

366.762.000

0.00

8.000

EACH

183.38000

0740 *2 Inch Electrical Conduit (Bored) 2,993.000

142.000

613-00206  
 

57,652.653,135.000

2,611.38

3,135.000

LF  

18.39000

0745 *3 Inch Electrical Conduit (Bored) 510.000

280.000

613-00306  
 

22,222.70790.000

7,876.40

1,000.000

LF  

28.13000
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0750 *1 Inch Electrical Conduit (Plastic) 100.000

66.000

613-01100  
 

5,454.76166.000

2,168.76

250.000

LF  

32.86000

0755 *2 Inch Electrical Conduit (Plastic) 7,528.000

1,112.000

613-01200  
 

97,632.008,640.000

12,565.60

10,388.000

LF  

11.30000

0760 *3 Inch Electrical Conduit (Plastic) 147.000

47.000

613-01300  
 

13,366.60194.000

3,238.30

1,225.000

LF  

68.90000

0765 *Type One Pull Box 10.000

5.000

613-07001  
 

10,509.9015.000

3,503.30

15.000

EACH

700.66000

0770 *Type Two Pull Box 7.000

7.000

613-07002  
 

14,231.5614.000

7,115.78

30.000

EACH

1,016.54000

0775 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,217.94000

0780 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,743.70000

0785 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,229.18000

0790 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

1.000

EACH

700.66000

0795 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

3,487.402.000

0.00

6.000

EACH

1,743.70000

0800 *Wiring 0.160

0.000

613-10000  
 

9,651.260.160

0.00

1.000

L S 

60,320.36000
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0801 Wiring Added by CMO #2 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

2,815.20000

0805 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

3.000

EACH

700.66000

0805 MATERIAL ALLOWANCE Luminaires 3.000

0.000

1,127.073.000

0.00EACH

375.69000

0810 *Luminaire (LED) (14,000 Lumens) 10.000

0.000

613-13014  
 

7,006.6010.000

0.00

25.000

EACH

700.66000

0810 MATERIAL ALLOWANCE Luminaires 15.000

0.000

5,635.3515.000

0.00EACH

375.69000

0815 *Light Standard Steel (35 Foot) 14.000

4.000

613-32350  
 

47,280.2418.000

10,506.72

22.000

EACH

2,626.68000

0815 MATERIAL ALLOWANCE Light Standard 8.000

-4.000

6,977.764.000

-6,977.76EACH

1,744.44000

0820 *Concrete Foundation Pad 2.000

0.000

613-40000  
 

1,659.962.000

0.00

3.000

EACH

829.98000

0825 *Light Standard Foundation 20.000

3.000

613-40010  
 

21,966.3823.000

2,865.18

23.000

EACH

955.06000

0825 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

1,744.44000

0830 *Lighting Control Center 2.000

0.000

613-50100  
 

16,203.162.000

0.00

3.000

EACH

8,101.58000
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0830 MATERIAL ALLOWANCE Lighting Control Center 1.000

0.000

3,693.721.000

0.00EACH

3,693.72000

0835 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

6,990.70000

0840 *Sign Panel (Class I) 14.000

0.000

614-00011  
 

281.9614.000

0.00

439.000

SF  

20.14000

0845 *Sign Panel (Class II) 40.000

0.000

614-00012  
 

890.4040.000

0.00

821.000

SF  

22.26000

0850 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

324.000

SF  

30.74000

0855 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

20.000

LF  

10.07000

0860 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

614.802.000

0.00

34.000

EACH

307.40000

0865 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

3.000

0.000

614-01573  
 

1,510.503.000

0.00

69.000

EACH

503.50000

0870 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

18.000

EACH

583.00000

0875 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

508.80000

0875 MATERIAL ALLOWANCE Ped Signal Face 4.000

0.000

1,020.004.000

0.00EACH

255.00000
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0880 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

9.000

EACH

658.26000

0880 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 9.000

0.000

3,330.009.000

0.00EACH

370.00000

0885 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

827.86000

0885 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12-12) 2.000

0.000

910.002.000

0.00EACH

455.00000

0890 *Communications Cabinet (Install Only) 1.000

0.000

614-72829  
 

979.441.000

0.00

1.000

EACH

979.44000

0895 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

30,759.08000

0895 MATERIAL ALLOWANCE Controller Cabinet 1.000

0.000

22,275.001.000

0.00EACH

22,275.00000

0900 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,350.44000

0900 MATERIAL ALLOWANCE Pedestrian Push Button 4.000

0.000

3,900.004.000

0.00EACH

975.00000

0905 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,594.24000

0910 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

0.000

EACH

8,695.18000
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0910 MATERIAL ALLOWANCE Fire Preemption Unit 1.000

0.000

4,944.001.000

0.00EACH

4,944.00000

0915 *Bicycle and Pedestrian Traffic Counter 0.000

0.000

614-72868  
 

0.000.000

0.00

0.000

EACH

8,028.44000

0920 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

0.000

EACH

8,235.14000

0921 Vehicle Detect Sys (Single Camera) Added by MCR #1 
Line #1

0.000

0.000

614-72895  
 

0.000.000

0.00

3.000

EACH

12,359.06000

0921 MATERIAL ALLOWANCE Vehicle Detection Camera 3.000

0.000

27,135.003.000

0.00EACH

9,045.00000

0925 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

3,869.00000

0930 *Barricade (Type 3 M-B) 0.000

0.000

614-80322  
 

0.000.000

0.00

2.000

EACH

1,590.00000

0935 Rumble Strip 200.000

0.000

614-80385  
 

4,240.00200.000

0.00

200.000

LF  

21.20000

0940 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

16,008.12000

0940 MATERIAL ALLOWANCE 30 Foot Mast Arm 1.000

0.000

9,924.441.000

0.00EACH

9,924.44000

0945 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

17,577.98000



CONTID: C21432         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 21432-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0945 MATERIAL ALLOWANCE 45 Foot Mast Arm 2.000

0.000

22,277.782.000

0.00EACH

11,138.89000

0950 *Fiber Optic Cable (Single Mode) (12 Fiber) 138.000

0.000

614-87010  
 

4,973.52138.000

0.00

150.000

LF  

36.04000

0955 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

6,809.441.000

0.00

1.000

L S 

6,809.44000

0960 *Fiber Optic Cable (Single Mode) (96 Strands) 5,484.000

0.000

614-87496  
 

22,265.045,484.000

0.00

5,484.000

LF  

4.06000

0965 *Ethernet Switch 1.000

0.000

614-87690  
 

1,100.281.000

0.00

1.000

EACH

1,100.28000

0965 MATERIAL ALLOWANCE Ethernet Switch 0.000

0.000

0.000.000

0.00EACH

610.00000

0970 *Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

1.000

EACH

2,634.10000

0970 MATERIAL ALLOWANCE Ethernet Radio 1.000

0.000

915.001.000

0.00EACH

915.00000

0971 Added Item (Dollar)/ ITS Disincentive -600.000

0.000

900-00006  
 

-600.00-600.000

0.00

-600.000

DOL 

1.00000

0975 Embankment Protector Type 5 3.000

0.000

615-00050  
 

3,051.003.000

0.00

3.000

EACH

1,017.00000

0980 Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

9.000

EACH

1,816.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0985 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

12.000

LF  

175.99000

0990 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

55.000

LF  

86.49000

0995 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

77.000

LF  

121.99000

1000 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

2.000

EACH

2,750.01000

1005 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

1.000

EACH

4,923.77000

1010 *Detour Pavement 10,568.000

124.000

621-00450  
 

335,835.7210,692.000

3,894.84

10,692.000

SY  

31.41000

1015 15 Inch Drainage Pipe (Class 10) (Complete In Place) 150.000

0.000

624-30016  
 

11,850.00150.000

0.00

150.000

LF  

79.00000

1020 18 Inch Drainage Pipe (Class 10) (Complete In Place) 1,264.000

0.000

624-30019  
 

104,280.001,264.000

0.00

1,264.000

LF  

82.50000

1025 24 Inch Drainage Pipe (Class 10) (Complete In Place) 305.000

363.000

624-30025  
 

64,796.00668.000

35,211.00

897.000

LF  

97.00000

1030 30 Inch Drainage Pipe (Class 10) (Complete In Place) 82.000

19.000

624-30031  
 

15,453.00101.000

2,907.00

103.000

LF  

153.00000

1035 30 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

463.000

0.000

624-50031  
 

45,837.00463.000

0.00

463.000

LF  

99.00000
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NO.
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NO.

ITEM
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QUANTITY/
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1040 54 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

264.000

0.000

624-50055  
 

99,261.36264.000

0.00

310.000

LF  

375.99000

1045 *Construction Surveying 0.530

0.000

625-00000  
 

44,944.000.530

0.00

1.000

L S 

84,800.00000

1046 Const Surveying (Hour) 1.500

0.000

625-00001  
 

225.001.500

0.00

1.500

HOUR

150.00000

1050 *Mobilization 0.928

0.000

626-00000  
 

1,062,053.220.928

0.00

1.000

L S 

1,144,453.90000

1055 *Public Information Management (Tier III) 197.000

25.000

626-01113  
 

15,613.26222.000

1,758.25

275.000

DAY 

70.33000

1060 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

173.000

GAL 

100.70000

1065 *Pavement Marking Paint (High Build) 214.150

17.000

627-00013  
 

14,701.14231.150

1,081.20

231.150

GAL 

63.60000

1070 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

45.000

SF  

15.90000

1075 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

916.000

SF  

15.90000

1080 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

1,974.000

SF  

21.20000

1085 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

1,600.000

SF  

15.90000
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1090 *Flagging 5,620.750

477.000

630-00000  
 

174,517.616,097.750

13,651.74

10,000.000

HOUR

28.62000

1095 *Traffic Control Inspection 129.000

14.000

630-00007  
 

30,316.00143.000

2,968.00

143.000

DAY 

212.00000

1100 *Traffic Control Management 149.000

20.000

630-00012  
 

149,027.58169.000

17,636.40

275.000

DAY 

881.82000

1103 Added Item (Dollar)/ Added Item - Work Time Violation -16,650.000

0.000

900-00006  
 

-16,650.00-16,650.000

0.00

-14,250.000

DOL 

1.00000

1105 *Uniformed Traffic Control Coordination 30.000

0.000

630-00015  
 

1,590.0030.000

0.00

30.000

HOUR

53.00000

1110 *Barricade (Type 3 M-B) (Temporary) 8.000

0.000

630-80336  
 

1,060.008.000

0.00

20.000

EACH

132.50000

1115 *Construction Traffic Sign (Panel Size A) 26.500

0.000

630-80341  
 

1,966.3026.500

0.00

54.000

EACH

74.20000

1120 *Construction Traffic Sign (Panel Size B) 37.000

0.000

630-80342  
 

3,137.6037.000

0.00

140.000

EACH

84.80000

1125 *Construction Traffic Sign (Panel Size C) 13.500

0.000

630-80343  
 

1,431.0013.500

0.00

27.000

EACH

106.00000

1130 *Construction Traffic Sign (Special) 198.500

0.000

630-80344  
 

2,945.74198.500

0.00

612.000

SF  

14.84000

1135 *Vertical Panel 19.500

0.000

630-80350  
 

620.1019.500

0.00

40.000

EACH

31.80000
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CAT NO0200 ROADWAY 

1140 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

20,670.003.000

0.00

6.000

EACH

6,890.00000

1145 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

2,120.001.000

0.00

2.000

EACH

2,120.00000

1150 *Drum Channelizing Device 217.000

0.000

630-80360  
 

9,200.80217.000

0.00

434.000

EACH

42.40000

1155 Barrier (Temporary) 1,523.500

0.000

630-80370  
 

53,322.501,523.500

0.00

4,000.000

LF  

35.00000

1160 *Traffic Cone 51.000

0.000

630-80380  
 

702.7851.000

0.00

102.000

EACH

13.78000

1165 *Impact Attenuator (Temporary) 3.500

0.000

630-85010  
 

24,115.003.500

0.00

8.000

EACH

6,890.00000

1170 *Mobile Attenuator 1.000

0.000

630-85020  
 

53,000.001.000

0.00

2.000

EACH

53,000.00000

1175 Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

18,550.000.500

0.00

2.000

EACH

37,100.00000

1180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1185 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

125,000.000

F A 

1.00000

1190 F/A Fuel Cost Adjustment 1,891.070

690.230

700-70016  
 

2,581.302,581.300

690.23

46,257.030

F A 

1.00000



CONTID: C21432         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 21432-BID    ESTIMATE RUN 05/10/2021

PROJECT: IM0761-226                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.
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1195 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1200 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1205 F/A On-The-Job Trainee 5,030.000

0.000

700-70023  
 

5,030.005,030.000

0.00

19,200.000

F A 

1.00000

1210 F/A Furnish & Install Electrical Service 660.000

0.000

700-70082  
 

660.00660.000

0.00

15,000.000

F A 

1.00000

1215 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1220 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1230 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1291 Added Item (Foot)/ Piling Cut Off (HP 12x53) 49.000

0.000

900-00012  
 

5,096.0049.000

0.00

49.000

LF  

104.00000

1296 Added Item (Foot)/ Piling Cut Off (HP 14x73) 5.000

0.000

900-00012  
 

740.005.000

0.00

5.000

LF  

148.00000

CAT 7,360,807.40394,502.8311,313,604.12CURRENT AMT0200 $ $ $
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1240 *Removal of Asphalt Mat (Planing) (Special) 1,287.000

0.000

202-00246  
 

11,595.871,287.000

0.00

1,287.000

SY  

9.01000

1245 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

53.000

SY  

225.00000

1250 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

104.000

SY  

530.00000

1255 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000

1260 Structure Excavation 250.000

0.000

206-00000  
 

3,500.00250.000

0.00

250.000

CY  

14.00000

1265 Structure Backfill (Flow-Fill) 85.000

0.000

206-00065  
 

11,135.0085.000

0.00

170.000

CY  

131.00000

1270 Structure Backfill (Class 2) 120.000

0.000

206-00200  
 

1,200.00120.000

0.00

120.000

CY  

10.00000

1275 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

14,499.70000

1280 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

14,499.70000

1285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

223.000

TON 

137.48000

1290 *Steel Piling (HP 12x53) 736.000

0.000

502-11253  
 

95,680.00736.000

0.00

736.000

LF  

130.00000
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1295 *Steel Piling (HP 14x73) 116.000

0.000

502-11473  
 

21,460.00116.000

0.00

116.000

LF  

185.00000

1300 *Concrete Slope and Ditch Paving (Reinforced) 26.300

0.000

507-00100  
 

17,752.5026.300

0.00

26.300

CY  

675.00000

1305 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,384.000

SY  

17.00000

1310 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

537.000

SY  

15.00000

1315 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

142.000

LF  

275.00000

1315 MATERIAL ALLOWANCE Expansion Device 142.000

0.000

18,739.00142.000

0.00LF  

131.96479

1320 *Concrete Class D (Bridge) 57.100

0.000

601-03040  
 

72,802.5057.100

0.00

59.000

CY  

1,275.00000

1325 *Concrete Class G 160.500

81.200

601-04550  
 

241,700.00241.700

81,200.00

292.900

CY  

1,000.00000

1330 *Reinforcing Steel 3,373.000

0.000

602-00000  
 

3,541.653,373.000

0.00

3,373.000

LB  

1.05000

1335 *Reinforcing Steel (Epoxy Coated) 54,866.000

4,767.000

602-00020  
 

68,577.9559,633.000

5,482.05

65,025.000

LB  

1.15000

1340 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

8,910.001.000

0.00

2.000

EACH

8,910.00000
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1345 *Guardrail (Special) 507.000

0.000

606-00900  
 

190,125.00507.000

0.00

507.000

LF  

375.00000

1350 *Bridge Rail Type 10M 232.000

0.000

606-11030  
 

45,240.00232.000

0.00

232.000

LF  

195.00000

1350 MATERIAL ALLOWANCE Bridge Rail 10M 0.000

0.000

0.000.000

0.00LF  

113.35000

1355 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

231.000

LF  

225.00000

1355 MATERIAL ALLOWANCE Bridge Rail 10M (Special) 231.000

0.000

32,109.00231.000

0.00LF  

139.00000

1360 *Fence Chain Link (Special) (36 Inch) 209.000

0.000

607-53137  
 

12,218.14209.000

0.00

209.000

LF  

58.46000

1365 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

214.000

LF  

132.98000

1370 *2 Inch Electrical Conduit 345.000

290.000

613-00200  
 

10,769.60635.000

4,918.40

635.000

LF  

16.96000

1375 *Prestressed Concrete I (BT42) 180.200

0.000

618-00142  
 

98,209.00180.200

0.00

180.200

LF  

545.00000

CAT 1,095,265.2191,600.451,373,054.27CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1380 Field Office (Class 2) 1.000

0.000

620-00002  
 

53,000.001.000

0.00

1.000

EACH

53,000.00000
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PERIOD

09:17:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1385 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,100.001.000

0.00

1.000

EACH

37,100.00000

1390 Sanitary Facility 2.000

0.000

620-00020  
 

11,236.002.000

0.00

2.000

EACH

5,618.00000

CAT 101,336.000.00101,336.00CURRENT AMT0400 $ $ $

$ 8,557,408.61486,103.28$12,787,994.39$CURRENT AMTPROJECT TOTAL


